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Part 1: Tender Particulars 
# Item Details 

1.1  Program Name Department of Environment and Science (DES) – Streambank 
Remediation Program 

1.2  Tender Description Fitzroy Basin Association (FBA) invites tenders to deliver civil 
construction services for the DES Streambank Remediation Program. 

Through this tender invitation, FBA seeks to engage a skilled 
construction firm to provide the services outlined in Schedule 1 –Scope 
of Works. 

The project involves stabilizing the banks of 6 Mile Creek to fight erosion 
and improve the stability of the surrounding area. 

The location of the site is in Raglan, Queensland (Lat/Long -23.85399, 
150.74749).  

Works are anticipated to commence in June/July 2024 during the “dry 
season”. 

1.3  Invitation Documents Part 1: Tender Particulars 
Part 2: Tender Conditions 
Part 3: Evaluation of Tenders 
Part 4: Scope of Works 
Part 5: Returnable Schedules 
Part 6: Draft Contract 

1.4  Contact Details Ben Reimers 
Business Systems Leader 
Tenders@fba.org.au 

1.5  Mandatory Site Inspection Thursday 2 May, 2024 10am 

1.6  Clarifications Close 4pm 13 May 2024 

1.7  Tender Close 4pm 14 May 2024 

1.8  Method of Lodgement Electronic lodgement via email to Tenders@fba.org.au 

1.9  Conforming Tender A Conforming Tender is a Tender which: 
a) is lodged by the Tender Close date and time required in Section 

1.7; 
b) is lodged in the manner required by Section 1.8; 
c) is signed by an authorised representative of the Tenderer; and 
d) includes all of the documents outlined in Part 5: Returnable 

Schedules. 
FBA may, but is under no obligation to, consider or refuse to consider 
any Tender which: 

mailto:Tenders@fba.org.au
mailto:Tenders@fba.org.au
mailto:Tenders@fba.org.au
mailto:Tenders@fba.org.au
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a) is lodged after the Tender Close date and time required in 
Section 1.7; 

b) is lodged in a manner other than as required in Section 1.8; 
c) does not strictly conform to the Invitation to Tender in any 

respect; 
d) includes assumptions, clarifications or exclusions; or 
e) is otherwise non-conformant with the requirements of the 

Invitation to Tender. 

1.10  Tender Validity Period A Tender shall remain valid and able to be accepted for 120 days from 
the Tender Close date and time. 
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Part 2: Tender Conditions 

2.1 Definitions and Interpretation 

2.1.1 In this Invitation to Tender (ITT), unless the context otherwise requires, the following definitions apply: 

a. Agreement means the proposed form of agreement between Fitzroy Basin Association and the 
successful Tenderer (if any), as identified in Part 6: Draft Contract; 

b. Alternative Tender means a Tender proposal which is non-conforming to the requirements outlined 
in  Part 4: Scope of Works that the Tenderer believes will achieve the same or better outcomes for 
FBA. 

c. Business Day means any day other than: 
i. a Friday, Saturday or Sunday; 
ii. a public holiday in Rockhampton, Queensland; 
iii. 20 to 31 December inclusive; and 
iv. 1 to 5 January inclusive. 

d. Conflict of Interest means any relationship or other interest between parties that may actually, 
potentially, or be perceived to compromise judgements, decisions, or actions; 

e. Contract means the Agreement, the Scope of Works and all Scope of Works attachments and 
specifications; 

f. Contract Work means anything which the successful Tenderer (if any) is or may be required to do 
under the Contract as described in the Scope of Works or as directed by FBA under and per the 
Contract; 

g. FBA means Fitzroy Basin Association Ltd. (ABN 30 802 469 401); 
h. Invitation to Tender (ITT) means the Invitation Documents specified in clause 1.3; 
i. Tender means the response to this ITT and the firm Tender to enter into the Contract submitted 

by a Tenderer to FBA; 
j. Tender Close means the date and time, as identified in clause 1.7, by which Tenderers are to lodge 

their Tenders, as varied by FBA per clause 1.9e; 
k. Site means the site on which the Contract Work is to be carried out, as specified in Part 4: Scope 

of Works; 
l. Validity Period means the period specified in clause 1.10, commencing from the Tender Close, for 

which the Tenderers' Tenders will be valid for acceptance by FBA as extended from time to time; 
and 

m. Work means the package of works that is the subject of this ITT as described in Part 4: Scope of 
Works. 

2.1.2 The following rules apply unless the context requires otherwise: 

a. the singular includes the plural, and the converse also applies; 
b. a gender includes all genders; 
c. if a word or phrase is defined, its other grammatical forms have a corresponding meaning; 
d. if a party comprises more than one person, each of them is referred to separately, and each is 

bound severally, and any two or more of them are bound jointly; 
e. headings are for convenience only and shall not affect interpretation; 
f. a reference to writing includes any method of representing or reproducing words, figures, drawings 

or symbols in a visible and tangible form; 
g. a reference to conduct includes an omission, statement or undertaking, whether or not in writing; 
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h. a reference to dollars and $ is to Australian currency exclusive of GST; 
i. a reference to a person includes a corporation, trust, partnership, unincorporated body or other 

entity, whether or not it comprises a separate legal entity; 
j. all references to time are to Rockhampton, Queensland time; 
k. mentioning anything after includes, including, for example, or similar expressions, does not limit 

what else might be included; 
l. correspondence and documentation connected with this ITT will be in English; and 
m. in drawings and technical documentation, the English language, the metric system of measures, and 

the SI unit system should be used. 

2.2 Overview of the ITT 

Purpose of this Invitation to Tender 

2.2.1 This document, which includes Parts 1 to 6 and all Schedules, seeks an Invitation to Tender (ITT). 

2.2.2 This ITT is issued by Fitzroy Basin Association (FBA) who is seeking Tenders from parties interested in 
supplying the solution described in the Part 4: Scope of Works. The ITT is a contestable and competitive 
process. FBA is seeking Tenders from parties who can supply economic, efficient and effective goods, 
services, or works that represents the best value for money over the whole-of-life of a contract and that 
can be delivered in a timely manner. 

2.2.3 The purpose of this ITT is to invite suitably qualified and experienced Tenderers to submit a Tender 
stating their interest and capability to deliver the goods, services or works described in the Part 4: Scope 
of Works. 

2.2.4 This ITT sets out the process that each Tenderer must follow in preparing and submitting its Tender. It 
also details the process that FBA will use to evaluate Tenders. 

2.3 ITT requirements 

FBA's terms 

2.3.1 This ITT, including all Schedules, sets out FBA’s terms upon which Tenderers must submit Tenders. 
These terms are non-negotiable. 

2.3.2 Any suitably qualified and experienced Tenderer may submit a Tender to this ITT. 

2.3.3 Each Tenderer should carefully read this ITT to ensure that its Tender complies with FBA’s terms. By 
submitting a Tender, the Tenderer accepts that it is bound, without reservation or variation, by the 
terms set out in this ITT. 

2.3.4 FBA is not required to accept any Tender for evaluation that does not comply with these terms. 

Indicative timeline 

2.3.5 The indicative timeline for this ITT is stated in clauses 1.5, 1.6 and 1.7 of Part 1: Tender Particulars at the 
start of this document. Please note that these dates and times may be subject to change at the sole 
discretion of FBA. FBA will notify Tenderers of any changes to these dates or times by email to each 
Tenderer who has uplifted a copy of this ITT (to the email address provided by each Tenderer to FBA).  

FBA's Contact Person 
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2.3.6 All enquiries regarding this ITT must be directed to FBA’s contact person whose details are provided in 
clause 1.4 of Part 1: Tender Particulars. FBA requests that email be used for all communications in 
relation to this ITT. 

2.3.7 Only the FBA contact person and/or any person authorised by the FBA contact person are authorised to 
communicate with Tenderers regarding any aspect of this ITT. Where a Tenderer has an existing 
contract with FBA then business as usual communication, for the purpose of that contract, will continue 
using the usual contacts. Tenderers must not use business as usual contacts to lobby FBA, solicit 
information, or discuss aspects of this ITT. 

2.3.8 FBA will not be bound by any written or oral statement made by any person other than FBA's authorised 
contact person. 

2.3.9 FBA may change FBA's contact person at any time. FBA will notify Tenderers of any such change by 
providing notice to each Tenderer who has uplifted a copy of this ITT. 

FBA’s obligations 

2.3.10 FBA's obligations to any Tenderer (including as to any aspect of the Tender process): 

a. are limited to only those obligations expressly set out in this Invitation to Tender; and 
b. exclude (to the maximum extent permitted by law) any obligations which may otherwise be implied 

or imposed on FBA under contract, at law, in equity, by statute or otherwise. 

Tenderers' obligations 

2.3.11 Each Tenderer will be considered to have: 

a. examined the ITT and any documents referenced in the ITT and any other information provided by 
FBA. 

b. satisfied themselves as to the correctness and sufficiency of their Tender. 

Ethics/Canvassing 

2.3.12 Tenderers must not, in relation to any representative of FBA, directly or indirectly: 

a. approach, contact, lobby or solicit information concerning any aspect of this ITT, or 
b. attempt to influence, or provide any form of personal inducement, reward or benefit. 

2.3.13 A representative of FBA includes any employee, consultant, contractor or advisor engaged by FBA. Any 
Tenderer, who attempts to do anything prohibited by the above clause, may be disqualified from this ITT. 

2.3.14 Every Tenderer must: 

a. prior to lodging any Tender, obtain or procure any approval, qualification, registration or licence 
required to be held by the Tenderer to enable it lawfully to lodge any Tender and carry out the 
Contract Work; 

b. in preparing and lodging any Tender (including accessing the Site) comply with all applicable laws and 
legal requirements; 

c. without limiting paragraph b): 
i. not collude with, accept any commission from, Tender any commission to, or inflate its 

Tendered price for the benefit of, any other Tenderer; 
ii. without limiting any other provision of this ITT, not disclose any part of its Tender to any other 

Tenderer; 
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iii. not enter into any contract, arrangement or understanding with any other Tenderer or any 
trade, industry or other association to the effect that the Tenderer, if successful, will confer any 
benefit on any other person; 

iv. not enter any other improper or anticompetitive contract, arrangement or understanding with 
any other person in connection with the Tender or the Contract Work; 

v. immediately notify FBA, in writing, if at any time it becomes aware of any conflict of interest or 
any matter that may give rise to a conflict of interest and such notice shall include the steps the 
Tenderer intends to take to address such conflict of interest or matter; 

vi. address any conflict of interest, or any matter that may give rise to a conflict of interest, to 
FBA’s satisfaction; 

vii. without limiting subparagraph (vi), sign any document (including any statutory declaration) 
required by FBA in respect of conflicts of interest; and 

viii. comply with FBA’s probity and conflicts requirements, as notified in writing from time to time. 

Access to Site 

2.3.15 Every Tenderer must: 

a. if applicable, attend  the Site at the time and date set out for the Scheduled Site Inspection identified 
in clause 1.5 for the purposes of carrying out such inspection or investigation of the Site as the 
Tenderer requires; 

b. not access the Site at any time without prior written arrangement of such, confirmed and agreed by 
FBA, unless it is a publicly accessible site; and 

c. comply with any conditions imposed by FBA in connection with the Tenderer’s access to the Site. 

No Associations warranties or representations 

2.3.16 All information provided to date and provided by FBA in relation to this ITT, is released on the following 
basis: 

a. such information provides a background only; 
b. FBA makes no representation or warranty other than as expressly set out in this ITT document; 
c. Tenderers rely on all information provided by FBA at their own risk and must seek their own 

professional advice as appropriate; and 
d. the information may not form part of any subsequent contract documents other than as specified in 

this ITT. 

2.3.17 Tenderers will be responsible for verifying the accuracy and adequacy of information supplied by or on 
behalf of FBA at their own cost. Should a Tenderer find any discrepancy, inconsistency, error or 
omission in this ITT, the Tenderer should notify the FBA contact person in writing as soon as reasonably 
practicable. 

Errors and omissions 

2.3.18 FBA is under no obligation to check any Tender for errors. Shortlisting of a Tender that contains errors 
will not invalidate that Tender. 

2.3.19 FBA may provide subsequent correspondence if it is found that errors, omissions or further clarification 
of this document is required. Any subsequent correspondence will be provided (via email) to all 
Tenderers who have requested this ITT and provided with the ITT documents on the FBA website. 
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Confidentiality 

2.3.20 FBA and each Tenderer will keep confidential all information provided by the other. No confidential 
information will be provided to a third party without the other’s prior written consent (other than for 
the purpose of the preparing or evaluating the Tenderers' Tender). 

2.3.21 Where a Tenderers’ Tender contains information such as intellectual property that it considers should 
be held confidential the Tenderer must clearly identify the information and mark it confidential or 
commercially sensitive. The Tenderer may be asked by FBA to indicate the reason why such information 
should be held as confidential. 

2.3.22 Tenderers acknowledge that FBA is subject to the Queensland Right to Information Act 2009 (“Act”) 
and information provided by Tenderers may be required to be disclosed under that Act or under any 
other law or by any court. 

2.3.23 No advertisement or other information relating to this ITT process or any contract that may arise out of 
it shall be published in any newspaper, magazine, journal or other advertising medium, or 
broadcast/dissemination by radio, television or other electronic media without the prior written 
approval of FBA. 

2.4 Preparing a Tender 

Clarification Period 

2.4.1 Each Tenderer must satisfy itself as to the interpretation of the ITT and should, where there is any 
perceived ambiguity or uncertainty in the ITT documents, seek clarification from FBA’s contact person. 

2.4.2 During the period from the date the ITT is issued to the deadline for Tenderers' questions, stated in 
clause 1.6 of Part1: Tender Particulars, Tenderers may email FBA's contact person to request 
clarification of any matter regarding the ITT or to request additional information. 

2.4.3 All such requests must be by email to FBA's contact person whose details are provided in clause 1.4 of 
Part 1: Tender Particulars of the ITT. In sending the email the Tenderer should receive a receipt email to 
say that their request been received and read by FBA. Please allow a reasonable period of time for FBA 
to respond to a request. Requests will be dealt with during FBA’s standard working days, Monday to 
Thursday, excluding days outlined in clause 2.1.1c). 

2.4.4 FBA may decide not to respond to any request received after the Clarification Period, although it 
reserves the right to do so. 

2.4.5 FBA will issue any clarification or change to this ITT by way of notice by email. A copy of each 
amendment notice will be emailed to all known Tenderers receiving this ITT and included on the FBA 
website. All amendment notices will become part of this ITT. 

2.4.6 FBA will not be bound by any statement, written or verbal made by any person other than FBA's contact 
person or a person authorised by FBA’s contact person.  

2.4.7 Tenderers may be asked by FBA’s contact person to revise or clarify their Tender or provide additional 
information during the ITT process. These requests will require immediate action and must be 
responded to in writing within two (2) working days, or the time specified in the request. Otherwise, 
FBA reserves the right to mark down or not consider the original Tender. 
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Preparing a Tender 

2.4.8 Tenders must follow the format set out in Part 5: Returnable Schedules. Tenderers must provide in their 
Tender all information requested, and in the format specified by FBA, including information stated in 
clause 1.3 of Part 1: Tender Particulars. 

2.4.9 Tenderers should limit their Tenders to less than 30 pages, although more pages will not constitute a 
non-conforming proposal. 

2.4.10 Failure to provide all information required by FBA will normally result in the Tenderers' Tender being 
rejected as non-conforming. 

Joint Tenders 

2.4.11 Tenderers may submit joint Tenders, so long as the requirements of this ITT are met. Any joint Tender 
must clearly: 

a. identify all of the parties; 
b. nominate a single point of contact for joint Tenders; 
c. outline the nature of the relationship between the parties for the purpose of the joint Tender; 
d. confirmation that all parties are committed to the relationship and the joint Tender; 
e. the specific parts of the Part 4: Scope of Works each party will be responsible for delivering; 
f. the structures set up by the parties that support good governance and accountability and financial 

and contract management; 
g. any perceived or actual conflicts of interest, and 
h. be signed by all parties. 

FBA’s Consideration of Tenders 

2.4.12 Subject to the terms of this ITT, FBA shall consider any Tender which complies with and is lodged in 
accordance with the Invitation Documents. 

2.4.13 FBA may, in its discretion and without being under any obligation to do so, consider any non-conforming 
Tender. 

2.4.14 FBA may consider Alternative Tenders at its sole discretion when accompanied by a Conforming Tender 
and all documentation outlined in Part 5: Returnable Schedules. 

2.4.15 Any Alternative Tender should be clearly identified as an 'Alternative ITT Tender' and clearly outline the 
commercial advantage and value add Tendered to FBA. 

Language 

2.4.16 Reponses must be in English. 

Tender costs 

2.4.17 Each Tenderer must meet all its own costs associated with the preparation and presentation and 
submission of its Tender including any negotiations, site visits or other matters in respect of its Tender. 

Reliance on the Tenders 

2.4.18 Each Tenderer must ensure that all information provided to FBA is complete and accurate. FBA may rely 
upon all information provided by a Tenderer in its Tender and in any correspondence or negotiations 
with FBA, or FBA's representatives. 
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Ownership of documents 

2.4.19 All documents forming the Tenders will, when delivered to FBA, become the property of FBA. Tenders 
will not be returned to Tenderers at the end of the process. 

2.4.20 Ownership of intellectual property rights does not pass to FBA when a Tender is delivered to FBA. 
However, the Tenderers grant to FBA a license to retain, use, disclose and copy information contained 
in the Tender for any purpose related to this ITT process [or any subsequent process] – this may include 
FBA’s provision of information to state or commonwealth agencies. 

2.4.21 All documents comprising this ITT, including all its parts, appendices, attachments, schedules, annexures, 
variations and addenda and other requirements, remain the property of FBA, but each Tenderer is 
permitted to use them for the purposes only of compiling its Tender. 

2.5 Submitting a Tender 

Submitting a Tender 

2.5.1 Reponses must be presented and submitted to FBA in the manner set out in clause 1.9 of Part 1: Tender 
Particulars. 

2.5.2 Reponses must be delivered by email to FBA by the deadline for Tenders (closing date and time) stated 
in clause 1.7 of Part 1: Tender Particulars. 

2.5.3 Only Tenders lodged via the method outlined by clause 1.8 of Part 1: Tender Particulars will be accepted 
by FBA. A confirmation of receipt email will be sent. 

2.5.4 By submitting a Tender each Tenderer warrants that all information provided by it to FBA, is complete 
and accurate in all material respects. Each Tenderer also warrants that the provision of that information, 
or its use by FBA, will not breach any third party intellectual property rights. 

Non-conforming Tenders 

2.5.5 Without limiting clause 1.9: 

a. a Tenderer must, in any non-conforming Tender, expressly state in detail the extent to which the 
Tender: 
i. does not comply in any respect with the requirements of the Tender Documents or relies 

upon any assumptions; 
ii. is for the carrying out and completion of the Contract Work on terms which differ from the 

terms of the Tender Documents (including the Contract); and 
iii. will benefit or disadvantage FBA by the proposed non-conformity (including the effect on the 

Tendered price). 
b. except to the extent expressly stated in the Tender, any Tender shall be deemed to be for the 

carrying out and completion of the Contract Work on the terms of the Tender Documents 
(including the Contract). 

Alternative form of Tender 

2.5.6 FBA will accept any alternative form of Tender outside of the Part 5: Returnable Schedules if 
accompanied by a conforming Tender and conforming aspects of Part 5: Returnable Schedules. 
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Late Reponses 

2.5.7 FBA does not intend to accept any Tender that it receives after the closing date other than in 
exceptional circumstances. 

Conflict of Interest 

2.5.8 Please detail any known conflict of interest you may have with FBA e.g. working for other government 
organisations, for media organisations, personal relationship with any FBA staff or consultants, business 
relationships with FBA staff or consultants other than providing services to FBA. 

2.6 Evaluation 

Evaluation 

2.6.1 FBA will convene an evaluation team comprising members chosen for their relevant expertise and 
experience.  

2.6.2 FBA will evaluate each Tender (including any information gathered from presentations, workshops or 
site visits) in accordance with the methodology set out in Evaluation of Tenders (Part 3). 

2.6.3 FBA may direct the evaluation team to undertake due diligence relating to any Tender at any time during 
the evaluation process. FBA may, at its sole discretion, invite independent advisors to evaluate any 
Tender, or any aspect of any Tender. 

2.6.4 Tenderers should note that, while FBA may conduct interviews, site visits and reference checks, it 
intends to base its evaluation primarily on the written Tender submitted in Tender to this ITT. 
Tenderers are therefore encouraged to submit their best Tender in the first instance. 

Clarification 

2.6.5 FBA may request clarification and additional information from any Tenderer about any aspect of their 
Tender. FBA is not required to request the same clarification or information from each Tenderer. 

2.6.6 The Tenderer must provide the clarification or additional information in writing and within the 
reasonable time notified by FBA. The evaluation team will take such clarification or additional 
information into account in evaluating the Tender. 

2.6.7 If a Tenderer fails to respond adequately or in a timely manner to any request for clarification or 
additional information, FBA reserves the right not to consider the original Tender or may mark down 
the Tender as a consequence due to a lack of clarity. 

Collection of further information 

2.6.8 Each Tenderer authorises FBA to collect any information (except commercially sensitive pricing 
information) from any relevant third parties (such as a referee, previous or existing client or any other 
third party) and to use that information as part of its evaluation of the Tenderer's Tender. 

2.6.9 Each Tenderer must ensure that all referees provided in support of its Tender agree to provide a 
reference and are appropriately briefed on the Tender. To facilitate discussions between FBA and 
referees, each Tenderer waives any confidentiality obligations that would otherwise apply to information 
held by any referee. 

2.6.10 FBA is not obliged to contact the Tenderers' referees. 
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Shortlisted Tenderers 

2.6.11 Following the evaluation process, the evaluation team may shortlist preferred Tenderers. The preferred 
Tenderers will be notified and advised by FBA that they have been shortlisted. Such notification does not: 

a. constitute acceptance by FBA of any Tender; 
b. imply or create any obligation on FBA to enter into negotiations with, or award a contract to any 

shortlisted party and  
c. obligate FBA to proceed with any further procurement process in respect of the solution. 

2.6.12 Each Tenderer that has not been shortlisted will be notified by FBA that its Tender has been 
unsuccessful. 

2.6.13 FBA is not obliged to publicise the name of the shortlisted Tenderers, but it may do at its discretion. 

Tender validity 

2.6.14 As a minimum, Tenders shall remain valid, and capable of being accepted by FBA, for the Validity Period 
specified in clause 1.10. 

2.6.15 The Validity Period can be extended with the relevant Tenderer's consent, which must not be 
unreasonably withheld or delayed (in which case, this ITT applies to the Validity Period as extended). 

2.6.16 The Tenderer must not withdraw, change (including by way of addition or qualification) or otherwise do 
anything which affects its Tender before the expiration of the Validity Period. 

2.7 General terms and conditions of this ITT 

Status of ITT 

2.7.1 Neither the ITT, nor the ITT process shall create any legal relationship between FBA and a Tenderer. 
Nothing in this ITT will be construed to create any binding contract (express or implied) between FBA 
and any Tenderer until a written contract is entered into with a successful Tenderer (if any). Any 
conduct or statement whether prior to or subsequent to the issuance of the ITT is not, and this ITT is 
not, and must not be deemed to be: 

a. a Tender to contract; or 
b. a binding undertaking of any kind by FBA. 

2.7.2 If there is any conflict, or inconsistency between the terms and conditions set out in this ITT and the 
terms contained in a Tenderer's Tender, the terms and conditions set out in this ITT shall prevail. 

Acceptance of Tender 

2.7.3 Notification (in writing or otherwise) from FBA to any Tenderer that it is a preferred, selected or 
successful Tenderer will not constitute an acceptance or rejection of any Tender and is not authorisation 
for that Tenderer to commence the Contract Work. 

2.7.4 A Tender is not and will not be deemed to be accepted by FBA unless and until a Contract (in a form 
acceptable to FBA) is executed by both FBA and a Tenderer. 

2.7.5 The successful Tenderer shall execute the Contract within ten (10) Business Days of the date that the 
Contract (in a form capable of execution) is emailed to that Tenderer by FBA. 
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2.7.6 Without affecting the successful Tenderer's obligations, until the Contract is signed by both the 
Tenderer and FBA, there shall not be a binding contract between the parties for the carrying out of the 
Work as outlined in the Scope of Works. 

FBA's rights 

2.7.7 In addition to any other term described in this ITT, FBA reserves the unrestricted rights, at any time to: 

a. amend, suspend or cancel this ITT; 
b. vary the Tender Closing Date & Time and notify the Tenderers accordingly; 
c. waive any irregularities or informalities in this ITT process; 
d. delete, change or add to any requirement contained in the Part 4: Scope of Works prior to the 

closing date on the proviso that such changes are minor and Tenderers are notified by a notice 
provided for in this ITT; 

e. reject all Tenders; 
f. reject or accept any non-conformant Tender; 
g. reject or accept any alternative Tender; 
h. not proceed to evaluation of Tenders; 
i. exclude any Tenderer from this ITT process where the Tenderer has breached a term or condition 

of this ITT; 
j. liaise with any Tenderer to clarify a Tender, or negotiate with any shortlisted Tenderer without 

disclosing this to, or doing the same with, any other Tenderer; 
k. seek clarification on any aspect of any Tender from any Tenderer to the exclusion of other 

Tenderers and seek further information from such Tenderer/s in respect of that clarification; 
l. readvertise this ITT process; 
m. shortlist Tenderers based on their Tender; 
n. directly negotiate with any shortlisted Tenderer and enter into a final contract with a Tenderer 

without having to continue with any subsequent procurement process; 
o. provide, or withhold from any Tenderer information in relation to any question arising in relation 

to this ITT. Information will only be withheld if it is deemed unnecessary or inappropriate to supply 
it at the time of the request and/or 

p. deal separately with any divisible element/s of the Scope of Works (Part 4), or any Tender. 

Conflict of Interest 

2.7.8 Tenderers warrant that, except as notified to FBA under clause 2.5.8, at the time of submitting their 
Tender, no conflict of interest exists, or is likely to arise, which would affect the performance of their 
obligations of any contract that may be entered into with FBA arising out of this ITT. 

2.7.9 In the event of a conflict of interest being identified FBA may, in its sole and absolute discretion, exclude 
the Tender from any further consideration. 

Negotiations 

2.7.10 Acceptance of a Tender may be subject to negotiations at the sole and absolute discretion of FBA. In any 
negotiation process, FBA may require the submission of any additional written documents or information 
that may be required for the purposes of the contract to be entered into under this ITT. 

2.7.11 Without limiting its other rights under this ITT if, in the sole and absolute opinion of FBA, during final 
negotiations a Tenderer has retracted, or attempts to retract, representations under which material 
business, financial, technical and legal issues were resolved during negotiations, FBA may reject the 
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Tender, discontinue negotiations with that Tenderer, and exercise any other right FBA has under this 
ITT, at law or otherwise. 

No Liability 

2.7.12 This ITT process does not form a process contract. FBA, its officers, employees, agents or advisors will 
not be liable in contract or tort or in any other way for any direct or indirect damage, loss or cost 
incurred by any Tenderer or other person in respect of this ITT process. 

Queensland law 

2.7.13 The laws of Queensland shall govern this ITT and each Tenderer agrees to submit to the exclusive 
jurisdiction of the Queensland courts, including arbitration and mediation, in respect of any dispute 
concerning this ITT or the ITT process. 

2.8 Acknowledgement by Tenderers 

2.8.1 Every Tenderer accepts that the Tenderer: 

a. has not relied, and will not rely, upon any FBA-Supplied Information for any purpose (including 
determining whether or not to lodge a Tender, preparing its Tender, entering into the Contract or 
performing its obligations under the Contract); 

b. has been or will be provided with FBA-Supplied Information only for the Tenderer’s convenience 
and FBA does not assume any responsibility or duty of care in respect of, give any warranty or 
guarantee or make any representations as to, FBA-Supplied Information (including its accuracy or 
adequacy); 

c. shall have no claim of any kind whatsoever and howsoever arising against FBA or any employee, 
agent or contractor of FBA (whether in contract, tort (including negligence), equity, under statute 
or otherwise) from or in connection with FBA-Supplied Information (including the provision of, or 
failure to provide any FBA-Supplied Information); and 

d. must satisfy itself as to and take into account any matter or thing disclosed by any FBA-Supplied 
Information relevant to the Tender and the carrying out of the Contract Work. 

2.8.2 The Tenderer shall have no claim of any kind whatsoever and howsoever arising against FBA or any 
employee, agent or contractor of FBA (whether in contract, tort (including negligence), equity, under 
statute or otherwise) arising from or in connection with: 

a. any costs, expenses or other liabilities incurred by the Tenderer in preparing a Tender or otherwise 
in connection with the Tenderer’s Tender (whether or not a Tender is lodged by the Tenderer or 
the Tenderer’s Tender is accepted) including any costs, expenses, or other liabilities incurred by the 
Tenderer in providing any further information or in carrying out any further work at the request of 
FBA or any of its employees, agents or contractors; 

b. FBA or any of its employees, agents or contractors exercising in its absolute discretion, any 
discretion or right it has under this ITT or in connection with the Contract Work; and/or 

c. any of the matters or things relevant to the Contract Work in respect of which the Tenderer must 
satisfy itself under this ITT. 
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Part 3: Evaluation of Tenders 

3.1 Evaluation Process 

Evaluation panel 

The objective in evaluating each Tender is to obtain the best value for money and not necessarily the lowest 
Tendered price. If FBA considers any Tender to be ambiguous, erroneous or incomplete, FBA may in its absolute 
discretion: 

a. consider, or refuse to consider, the Tender; 
b. request further information from the Tenderer; or 
c. request the Tenderer to amend its Tender. 

Tenders will be evaluated by a panel of staff chosen for their relevant experience. Evaluation will take place against 
the Evaluation Criteria outlined in Section 3.2.  

Tenderer debrief 

Following the successful awarding of the ITT (if any) FBA will offer to debrief the Tenderers who have not been 
successful. The debrief will be conducted by teleconference or email as requested. The debrief will aim to: 

a. provide the reasons why a Tender was not successful; 
b. explain how the Tender performed against the evaluation criteria, i.e. the strengths and weaknesses 

of the Tender; and 
c. answer any relevant concerns or questions from the respective Tenderers. 

Tenderers should keep in mind the terms of this ITT regarding confidentiality and privacy considerations when 
requesting information during the debrief. FBA will not provide any information that is comparative to the 
successful (or any other) Tender or any other commercial-in-confidence information. 

3.2 Evaluation Criteria 

Criteria Key Indicators Weighting 

Price - Fixed and variable costs 30% 

Methodology - Program of works 
- Subcontracts 
- Procedures used 
- Reporting and recording systems 

20% 

Capacity - Proven capacity to deliver similar scale works 
- Technical expertise and resources available 
- Ability to deliver in the proposed timeline or reasonably 

suggested timeline 

20% 

Experience - Demonstrated relevant experience 
- Meets quality standards 

15% 

Management 
Systems 

- WHS systems and procedures 
- Quality and project management 
- Environmental management  

10% 

Environmental and 
Social Governance 

- Locally based contractor 
- Environmental sustainability and social initiatives 

5% 
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Part 4: Scope of Works 

4.1 Introduction 

FBA has an outstanding reputation locally, across Queensland and nationally for developing and delivering effective 
and efficient programs that work with local community, stakeholders, and investors to protect our region’s 
natural assets. FBA is uniquely placed geographically, strategically, and operationally to deliver priority 
environmental and agricultural outcomes.  

FBA is the organisation that can bridge the gap between knowledge and action, and bring projects that combine 
environmental awareness, increased profitability, and improved production to life.  

We are the experts of our region. We translate complex information - explaining legislation, new technologies 
and changes in best practice in a way that becomes tangible, practical actions land managers and the community 
can do. We work with all parts of our community to implement evidence-based, accessible solutions that are 
relevant to our region.  

FBA is proud to be one of Queensland’s leading natural resource management organisations.  

When it comes to the environment, landholders and our local community, FBA is well placed to lead and support 
projects that protect the future prosperity and resilience of our land and sea. 

4.2 Inclusions 

The scope includes, but is not limited to: 

• Supplying and delivering materials (unless specified otherwise), equipment, labour, site office, supervision, 
and everything needed for groundworks, earthmoving, pile fields and revegetation activities. 

• Contractor responsible for sourcing construction water, including related costs and permissions. 
• Two potential water sources identified by FBA off-site, but contractor must assess and decide. 
• One potential water source on-property is being ground-truthed, and if feasible, FBA will work towards 

installing a bore, a solar pump, and tanks. 
• Setting up the site, along with mobilization and demobilization. 
• Confirming the line and level of services if identified in "Dial Before You Dig." 
• Protecting existing services if necessary. 
• Clearing the site, demolishing, removing, and reinstating existing structures like fences as needed to 

facilitate the work. 
• Conducting all necessary excavation and backfilling according to the design for the execution of the 

works. 
• Ensure that erosion and sediment control measures are implemented during construction activities 

according to best practices or as instructed by project management. 
• Seeding cover crops (approved grasses by the landholder) on disturbed areas as needed. 
• Carrying out additional minor tasks that support the main project. 
• Restoring disturbed areas' surfaces to a standard at least as good as before construction. 
• Completing all work required to fulfill the contract per the detailed design drawings and referenced 

specifications. 
• Providing "As-Constructed" drawings, including layout, as-constructed survey information, and elevation 

model (DEM, DTM, Imagery) before demobilization. 
• Adherence to the project execution plan outlined below 
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4.3 Exclusions 

The following items listed are excluded from the scope of works: 

• Design, supply, install and commission irrigation system 
• Supply and plant tubestock 
• Future maintenance 
•  

 
If the contractor has capacity to include any of the excluded services listed above, the contractor is requested to 
provide provisional rates for performing such tasks. These rates will be used for estimation purposes only to 
assess the potential value-added contribution of these works to the project. 

4.4 Project Execution Plan 

The following comprehensive project execution plan meets FBA's requirements for the project: 

General Project Costs And Management Of Excess Cut Materials 

Wash-down machinery to meet biosecurity requirements 

• Ensure all exterior surfaces, undercarriages, and attachments are adequately cleaned and free from soil, 
debris, and organic matter. 

• Pay special attention to hard-to-reach areas where soil and contaminants may accumulate.(e.g. belly 
plates, centre hitches, interiors)   

• Maintain detailed records of the wash-down activities, including dates, times, locations, a log of where the 
machine has been, and methods used. 

• Ensure all relevant documentation is completed accurately and submitted to the FBA project management 
team. 

• Complete Weed and Seed declaration form.  Example included as attachment Visitor – Weed and Seed 
Declaration Template.docx.  

• Any deviations from the agreed-upon scope of work must be approved by the project management team 
in writing. 

• Non-compliance will result in the denial of site access for the equipment. 

Mobilisation 

• Install safety signage and barriers to demarcate work zones and ensure site safety. 
• Implement comprehensive safety protocols and procedures to mitigate risks associated with excavation 

and earthmoving activities. 
• Provide comprehensive training on equipment operation, safety procedures, and project-specific 

requirements. 
• Implement a site induction process for all personnel to familiarize them with project objectives and safety 

protocols. 
• Conduct regular safety inspections and toolbox talks to reinforce safe work practices among the 

workforce. 
• Implement environmental protection measures to mitigate potential impacts on surrounding ecosystems 

and waterways. 

Construction of creek crossing 

• Clarify with FBA project management how the excavated soil should be managed, whether it needs to be 
removed from the site or can be repurposed elsewhere. 

• Install woven geofabric as per manufacturers instructions 
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• Ensure proper compaction and alignment of the rock to withstand water flow and vehicular traffic. 

Pre-Construction / Site Set Out Survey 

• Coordinate with project stakeholders to establish survey control points and coordinate access to the site. 
• Use survey data to set out zones and alignment. 
• Coordinate with project stakeholders to ensure alignment with design specifications and regulatory 

requirements. 
• Address any discrepancies promptly through data adjustment or re-surveying as necessary to maintain 

integrity. 

Clearing Woody Vegetation on Top of Bank 

• Implement selective clearing techniques to preserve desirable vegetation and minimize environmental 
impact. 

• Explore opportunities for recycling or repurposing cleared wood materials where feasible to minimize 
waste generation. 

• Coordinate with recycling facilities or biomass processors for sustainable disposal options. 
• Implement erosion control measures to mitigate soil erosion and protect exposed earthworks areas. 
• Ensure compliance with environmental regulations and guidelines throughout the vegetation clearance 

process. 

Renovation of Access Track 

• Conduct a site assessment to identify existing track conditions, drainage issues, and potential obstacles. 
• Grade the track alignment to achieve a uniform slope  
• Excavate any areas with excessive buildup or irregularities to ensure a smooth and even surface. 
• Suitable for access to the site by trucks and dog trailers, as well as semitrailers.  

Placement of Excess Spoil Material to Raise Access Track 

• Evaluate the quality and suitability of excess spoil material for use in raising the access track. 
• Develop a track elevation design plan that specifies the required height adjustments along the track 

alignment. 
• Implement methods to achieve elevation control and uniform distribution of material. 
• Compact the placed spoil material to achieve durability and stability for the landholder. 
• Incorporate proper drainage features into the track design to manage surface water runoff and prevent 

erosion. 
• Construct cross-drains, crossings, or ditches as needed to divert water away from the track and maintain 

track integrity. 
• Ensure that drainage structures are properly sized and positioned to accommodate anticipated flow rates 

and volumes. 

Landscaping with Spoil (provisional) 

• Utilize appropriate equipment to strip the top 100mm layer of topsoil from designated areas. 
• Ensure careful handling of the stripped topsoil to prevent contamination and maintain its quality for later 

replacement. 
• Identify low spots or areas requiring elevation adjustments based on site plans and stakeholder 

specifications. 
• Transport overburden material to fill low spots and achieve desired contours and elevations. 
• Lightly compact the filled areas to ensure stability and minimize settling over time. 
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• Distribute the stripped topsoil evenly over the filled areas to replace the removed layer. 

Paddock Spoil Dumping (provisional) 

• Utilize appropriate equipment to strip the top 100mm layer of topsoil from designated areas. 
• Spread out the dumped spoil material evenly over the paddock areas to achieve desired land contours 

and elevations. 
• Lightly compact the dumped spoil material to ensure stability and minimize settling over time. 
• Distribute the stripped topsoil evenly over the compacted spoil material to replace the removed layer. 
• Implement erosion control measures such as straw mulching or sediment barriers to prevent soil erosion 

and sediment runoff from paddock areas. 

As Constructed Survey 

• Conduct field surveys to accurately measure and document the locations, alignments, and elevations of 
constructed elements. 

• Capture data on key features. 
• Process survey data using specialized software to generate accurate as-constructed drawings, plans, and 

reports. 
• Generate digital terrain models (DTMs) and orthomosaic maps to visualize and analyze the final 

earthworks conditions. 
• Compile all survey data and documentation into a cohesive package for submission to the client and 

project archives. 

Spread Woody Mulch (provisional) 

• Utilize woody mulch from trees cleared on-site. If unavailable, procure woody mulch from reputable 
suppliers. 

• Evenly distribute the woody mulch over the ground surface. 
• Ensure uniform coverage and thickness of mulch layer to achieve desired soil protection and moisture 

retention benefits. 
• Pay special attention to critical areas such as slopes, erosion-prone zones, and newly planted areas to 

maximize erosion control effectiveness. 

Poly Trenching for Creek Irrigation 

• Conduct an assessment of the site to determine the most suitable location for the poly trench crossing. 
• Excavate a trench across the creek to accommodate the poly pipe for irrigation. 
• Supply and install a single line of poly pipe within the trench to facilitate irrigation of the surrounding area. 
• Backfill the trench  

Supply, Delivery, and Installation of Crusher Dust and Water Tanks 

• Conduct an assessment of the site to determine the most suitable locations for the crusher dust and 
water tanks as per the irrigation design. 

• Procure crusher dust from reputable suppliers. 
• Spread the crusher dust to create a stable and level surface as per project requirements. 
• Procure water tanks of the specified size and capacity as per the irrigation design. 
• Transport the water tanks to the designated locations on-site. 
• Position the water tanks in accordance with the irrigation design and site specifications. 
• Ensure proper alignment and secure placement of the water tanks, for example, by filling them up with 

water to prevent them from being displaced. 
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Demobilization 

• Perform site cleanup activities to remove construction debris, waste materials, and temporary structures. 
• Need rubbish bins onsite no rubbish to be laying around at any time  
• All oil spills to be managed by contractor 
• Restore disturbed areas to their original condition by regrading, seeding, and mulching as necessary. 
• Address any environmental concerns or hazards resulting from construction activities. 
• Complete any final inspections or walkthroughs to verify that all demobilization activities have been 

completed satisfactorily. 

Design Works 

Stockpile Batter Topsoil 

• Conduct a site assessment to identify suitable areas for topsoil excavation and stockpiling. 
• Exercise care to avoid contamination or mixing of soil designated for topsoil with other materials during 

excavation. 
• Segregate topsoil from large debris. 
• Monitor the moisture content of the stockpiled topsoil to prevent excessive drying or saturation. 
• Implement regular maintenance practices, such as turning or aerating the stockpile, to promote air 

circulation and prevent compaction. Additionally, avoid building up the topsoil mound too high to retain 
moisture and preserve organic activity within the soil. 

Batter Cut 

• Implement appropriate stabilization measures such as benching, soil reinforcement, or erosion control to 
enhance the stability of the batter cut. 

• Manage excavated materials in accordance with project requirements and environmental regulations. 
• Stockpile or dispose of excess soil and debris responsibly, considering factors such as material quality and 

site constraints. 

Batter Fill 

• Source suitable fill material from approved sources or onsite excavation. 
• Implement appropriate compaction methods and sequences to ensure uniform compaction throughout 

the fill areas. 
• Monitor fill slopes regularly and address any erosion or instability issues promptly to prevent potential 

safety hazards. 

Respread Topsoil (175mm Thick) 

• Handle topsoil with care to prevent compaction and maintain its structure and fertility during transport 
and placement. 

• Methodically distribute topsoil over the site, following established grading and elevation plans to ensure 
even coverage and consistent depth. 

• Manage moisture levels in the respread topsoil to promote seed germination and establishment of 
vegetation. 

• Implement watering schedules as necessary to maintain optimal moisture conditions for plant growth. 

Supply and Install 700gsm Coir Matting 

• Procure high-quality 700gsm coir matting from reputable suppliers. 
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• Develop an installation plan outlining the placement, orientation, and anchoring methods for the coir 
matting strips. 

• Lay out the coir matting strips down the bank following the manufacturer's installation guidelines and 
recommended procedures. 

• Secure the matting in place using biodegradable stakes, anchors, or other approved fastening methods to 
prevent displacement. 

• Ensure 150mm overlap and alignment of adjacent matting strips to provide continuous coverage and 
minimize gaps.   

• Upstream mat placed on top of the downstream one when overlapping.    
• Anchor the coir matting securely to the soil surface using stakes, pegs, or other suitable anchoring 

devices at specified intervals. 

Supply & Install Pile Fields 

• Procure high-quality piles and associated materials from suppliers in accordance with project 
specifications and standards. 

• Utilize specialized equipment such as pile drivers or hydraulic hammers to install piles to the specified 
depth and alignment. 

• Monitor pile driving parameters such as penetration depth, alignment, and integrity to ensure proper 
installation and structural stability. 

• In cases where pile driving does not meet acceptable standards (driven to 85% of the required depth), 
two common methods that can be utilized are pre-augering and excavation. 

Supply, Delivery, Excavation, and Installation of Rock Beaching  

• Procure high-quality rock beaching material as per the specified sizing from reputable suppliers. 
• The material must be blue rock or granite, not sandstone. It should be sharp, not rounded.  
• Ensure careful excavation to minimize disturbance to surrounding areas and maintain site integrity. 
• Grade and level the excavated areas to create a smooth and uniform surface for the placement of rock 

beaching material. 
• Place the rock beaching material in layers or lifts, adhering to best practice installation methods and 

techniques. 
• Achieve optimal stability by interlocking, ensuring resistance to erosion. 

Revegetation Works  

Incorporation of Fertilizer Blend into Topsoil (Reveg Option A)  

• Identify the required fertilizer blend based on soil analysis, project specifications, and vegetation 
requirements.  Procure the specified fertilizer blend from reputable suppliers. 

• Ensure proper handling and storage of the fertilizer blend to prevent contamination, degradation, or loss 
of effectiveness. 

• Spread the fertilizer blend evenly over the prepared topsoil surface using appropriate spreading 
equipment or techniques. 

Subsoil Ripping/Scarifying  

• Use the selected equipment to rip/scarify the subsoil across the designated areas. 
• Operate the equipment systematically, following predetermined patterns or grid layouts to ensure 

comprehensive coverage and uniform ripping depth. 
• Adjust equipment settings or operating parameters as needed to maintain the desired ripping depth and 

effectiveness. 
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• It's only required if the ground is hard; otherwise, the ground will be sufficiently disturbed through work 
activities.  

Subsoil surface watering in preparation for respreading topsoil 

• Utilise suitable watering equipment such as water trucks, sprinklers, or hoses with sprinkler attachments. 
• Use the selected equipment to evenly distribute water over the subsoil surface across the designated 

areas. 
• Control the rate of water application to avoid overwatering or creating waterlogged conditions in the 

subsoil. 
• Monitor soil moisture levels and adjust watering rates as needed to maintain optimal soil conditions. 

Incorporation of Grass-Pasture-Legume Mix (Reveg Option A) 

• Procure the specified grass-pasture-legume mix from reputable suppliers or seed specialists. 
• Store the seed mix in a secure and controlled environment to maintain its viability and quality until 

sowing. 
• Use appropriate seeding equipment to spread the grass-pasture-legume mix evenly across the designated 

areas. 

Watering of Sown Seed or Hydromulch   

• Apply water evenly and gently to the sown seed area to avoid erosion or displacement of seeds. 
• Control the rate of water application to prevent overwatering or waterlogging of the soil. 
• Monitor soil moisture levels and adjust watering rates as needed to maintain optimal growing conditions 

for the seeds. 

Opportunistic Dozer Ripping 

• Implement opportunistic dozer ripping across identified areas, adhering to the specified ripping depth of 
200mm. 

• Control the spacing of ripping tines to a maximum separation of 1 meter to ensure thorough soil 
penetration and disruption. 

• Adopt a systematic ripping approach, considering site topography, soil variability, and project objectives. 
• Adjust ripping parameters as needed to optimize soil loosening and achieve desired soil improvement 

outcomes. 

Supply and Application of Fertiliser, Seed & Compost with Hydromulcher (Reveg Option B) 

• Procure high-quality compost from approved suppliers or composting facilities. 
• Verify compost quality, organic content, and nutrient composition to meet the needs of the project and 

soil conditions. 
• Arrange for the deployment and setup of hydromulching equipment at the project site. 
• Apply the compost mixture evenly over the battered areas using the hydromulcher equipment. 
• Ensure thorough coverage and incorporation of compost into the topsoil to enhance soil fertility and 

promote vegetation establishment. 
• Mix seeds and fertilizer with the compost prior to application in the hydromulcher tank. 

Post-Revegetation Works  

Poly Trenching for Creek Irrigation 

• Conduct an assessment of the site to determine the most suitable location for the poly trench crossing. 
• Excavate a trench across the creek to accommodate the poly pipe for irrigation. 
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• Supply and install a single line of poly pipe within the trench to facilitate irrigation of the surrounding area. 
• Backfill the trench  

Supply, Delivery, and Installation of Crusher Dust and Water Tanks 

• Conduct an assessment of the site to determine the most suitable locations for the crusher dust and 
water tanks as per the irrigation design. 

• Procure crusher dust from reputable suppliers. 
• Spread the crusher dust to create a stable and level surface as per project requirements. 
• Procure water tanks of the specified size and capacity as per the irrigation design. 
• Transport the water tanks to the designated locations on-site. 
• Position the water tanks in accordance with the irrigation design and site specifications. 
• Ensure proper alignment and secure placement of the water tanks, for example, by filling them up with 

water to prevent them from being displaced. 

Site Reinstatement 

• Remove all construction debris, surplus materials, and temporary structures from the site. 
• Restore disturbed soil areas by grading, leveling, and compacting as necessary to match the original or 

desired contour of the land. 
• Re-seed grassed areas and replant native vegetation where it was removed or damaged during 

construction. 
• Apply mulch as required to promote plant growth and soil stability. 
• Reinstate any fencing and signage to functional and pre-construction standards. 
• Conduct a final site inspection to ensure all reinstatement work is complete. 
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4.5 Geotechnical Report 
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4.6 Revegetation Design 
 

 
Aspect Zone 3 – Lower 

Bank 
Zone 3A – Lower 

Bank 
Zone 4A – Upper 

& Overbank 

 
Referen

ce 

Length (m) 17
6 

190 202  
 

Table 4 Width (m) 8[1] 2 16 

Area (m2) 1,360[1] 310 3,170 

Grade (assumed) 1V:3H Natural ground 
level 

Natural ground 
level 

Soil Management 

Total Fertiliser Blend 
(kg) 

 
70 

 
16 

 
109 

 
Table 6 

Seed Demand 

Tree - - -  
 
 
 

Table 12 

Grass 0.8
2 

0.19 1.90 

Sedge 0.2
0 

0.05 0.48 

Legume 0.3
4 

0.08 0.79 

Cover crop 1.3
6 

0.31 3.17 

Total Seed (kg) 2.7
2 

0.62 6.34 

Tubestock Demand 

Tree 13
6 

31 238  
 

Table 13 
Sedge-Rush 27

2 
62 317 

Total Tubes (stems) 40
8 

93 555 

Approach 
 
 

Ground preparation 

Strip topsoil. 
Dozer rip subsoil 
along the 
contour to 
200mm. 

 
Opportunistically dozer rip to 200mm. Do 
not disturb existing tree cover. 

 
 

Table 
10 

 
Topsoil application Spread topsoil to 

200mm. 

 
N/A 

 
Table 7 

 
Fertiliser application Spread fertiliser at prescribed rates. Incorporate to 200mm with 

offsets/harrows. 

 
Table 6 

Seed application Sow seed mix at prescribed rate. Incorporate to 10mm depth.  
Table 12 

Water-in sown seed Water, but avoid runoff. 
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Tubestock planting Plant tubestock at prescribed rate. Table 
13 

 
Fertiliser application 

Incorporate 150g of organic fertiliser per seedling (75g in the 
bottom of the planting hole, 75g around the base of the planted 
tubestock). 

 
 

Table 14 

Water-in tubestock Water within four hours, avoid runoff. 

Irrigation As per irrigation schedule. Table 
16 

[1] Reprofiled zone widths and areas are based on batter surface areas and have been estimated from an assumed grade. 

 

 
Aspect Zone 5 – Lower 

Bank 
Zone 5A – Lower 

Bank 
Zone 6A – Upper 

& Overbank 

 
Referen

ce 

Length (m) 35
0 

350 382  
 

Table 4 Width (m) 10[

1] 
2 15 

Area (m2) 3,420[1] 530 5,860 

Grade (assumed) 1V:3H Natural ground 
level 

Natural ground 
level 

Soil Management 

Total Fertiliser Blend 
(kg) 

 
17
5 

 
27 

 
202 

 
Table 6 

Seed Demand 

Tree - - -  
 
 
 

Table 12 

Grass 2.0
5 

0.32 3.52 

Sedge 0.5
1 

0.08 0.88 

Legume 0.8
6 

0.13 1.47 

Cover crop 3.4
2 

0.53 5.86 

Total Seed (kg) 6.8
4 

1.06 11.72 

Tubestock Demand 

Tree 34
2 

53 440  
 

Table 13 
Sedge-Rush 68

4 
106 586 

Total Tubes (stems) 1,0
26 

159 1,026 

Approach 
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Ground preparation 

Strip topsoil. 
Dozer rip subsoil 
along the 
contour to 
200mm. 

 
Opportunistically dozer rip to 200mm. Do 
not disturb existing tree cover. 

 
 

Table 
10 

 
Topsoil application Spread topsoil to 

200mm. 

 
N/A 

 
Table 7 

 
Fertiliser application Spread fertiliser at prescribed rates. Incorporate to 200mm with 

offsets/harrows. 

 
Table 6 

Seed application Sow seed mix at prescribed rate. Incorporate to 10mm depth.  
Table 12 

Water-in sown seed Water, but avoid runoff. 

Tubestock planting Plant tubestock at prescribed rate. Table 
13 

 
Fertiliser application 

Incorporate 150g of organic fertiliser per seedling (75g in the 
bottom of the planting hole, 75g around the base of the planted 
tubestock). 

 
 

Table 14 

Water-in tubestock Water within four hours, avoid runoff. 

Irrigation As per irrigation schedule. Table 
16 

[1] Reprofiled zone widths and areas are based on batter surface areas and have been estimated from an assumed grade. 
 
Revegetation Zone Characteristics 

The bank stabilisation design has works and revegetation zones stratified by their relative bank position. Civil 
work zones for the rock toe protection at the creek bed interface are included in the revegetation approach. 
These zones, including the area to be re-profiled, are shown in Figure 12 and Figure 13. 
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Figure 12: Concept design plan view (provided by Alluvium) 
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Figure 13: Concept design plan view with revegetation (provided by Alluvium) 
 

Table 4 designates unique zone numbers to each of the revegetation zones, and clearly identifies their location, 
gradient and treatment area. Zones 1, 3 and 5 are contained within the planned reprofiling area, whereas Zones 
1A, 2A, 3A, 4A, 5A, and 6A are outside. Zones are illustrated in Figure 14– Figure 16 and Appendix 1. 

Zone Number Zone Location Grade Treatment Area (m2) 

Site 1 

1 Lower Bank 1v:3h (assumed) 1,197[1] 

1A Lower Bank Natural ground level 788 

2A Upper & Overbank Natural ground level 15,085 

Site 2 

3 Lower Bank 1v:3h (assumed) 1,358[1] 

3A Lower Bank Natural ground level 317 

4A Upper & Overbank Natural ground level 3,180 

Site 3 

5 Lower Bank 1v:3h (assumed) 3,418[1] 

5A Lower Bank Natural ground level 532 

6A Upper & Overbank Natural ground level 5,860 
[1] Reprofiled treatment areas are batter surface areas and have been estimated based on assumed grade.
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Topsoil management 

Amelioration 

To address the topsoil nutrient deficiencies, the following fertiliser blends are recommended: 

• Lower Bank blend: 97.4 % NPKS + 2.4 % Boron + 0.2% Zinc 
o NPKS product with approximately 15 : 4 : 12 : 14 (e.g., CK 88); 
o Product with approximately 14.3% boron content (e.g., Granubor); plus 
o Product with approximately 33% zinc content (e.g., Zinc Sulfate Monohydrate). 

• Upper & Overbank blend: 96.8 % NPKS + 3.2 % Boron 
o NPKS product approximately 21 : 3 : 8 : 4 (e.g., Cal-Gran Aftergraze); plus 
o Product with approximately 14.3% boron content (e.g., Granubor). 

Table 5 summarises the fertiliser application rates. Total fertiliser demand is detailed in Table 6. 
 

Table 5: Recommended fertiliser application rates by revegetation zone 
 

 
Revegetation Zone 

 
Fertiliser Blend 

plication Rate (kg/ha) 

Zones 1, 1A, 3, 3A, 5 and 5A Lower Bank blend 512 

Zones 2A, 4A and 6A Upper & Overbank blend 345 
 
 

Table 6: Approximate fertiliser demand by revegetation zone 
 

Revegetation 
Zone Area (ha) Fertiliser Blend ertiliser Rate 

(kg/ha) 
Fertiliser 

Demand (kg) 

Site 1 

Zone 1 0.120[1] ower Bank blend 512 61 

Zone 1A 0.078 ower Bank blend 512 40 

Zone 2A 1.508 Upper & 
Overbank blend 345 520 

Site 2 

Zone 3 0.136[1] ower Bank blend 512 70 

Zone 3A 0.031 ower Bank blend 512 16 

Zone 4A 0.317 Upper & 
Overbank blend 345 109 

Site 3 
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Zone 5 0.342[1] ower Bank blend 512 175 

Zone 5A 0.053 ower Bank blend 512 27 

Zone 6A 0.586 Upper & 
Overbank blend 345 202 

 
 
Total Demand 

0.760[1] ower Bank blend 512 389 

2.411[1] Upper & 
Overbank blend 345 832 

[1] Reprofiled zone areas are batter surface areas and have been estimated based on assumed grade. 

 

Demand 

All available topsoil will be returned to the project area. All reprofiled zones require topsoil spreading to a 
minimum of 200mm. Topsoil demand is summarised in Table 7. Noting, this is subject to detailed construction 
design. 

Table 7: Topsoil demand 
 

Revegetation Zone Area (m2) Topsoil demand for 
200mm depth (m3) 

Topsoil demand for 
300mm depth (m3) 

Zone 1 1,197[1] 239.4 359.1 

Zone 3 1,358[1] 271.6 407.4 

Zone 5 3,418[1] 683.6 1,025.4 

Total 5,973 1,194.6 1,791.9 
[1] Reprofiled zone areas are batter surface areas and have been estimated based on assumed grade. 

 

Recovery and treatment 

Topsoil stripping, stockpiling and re-spreading will be considered as part of the civil earthworks work package 
and is not discussed in detail here as a Schedule of Quantities is yet to be developed. 

A summary of stripping depths and volumes is in Table 8. 

Table 8: Stripping depths and volumes 
 

Revegetation 
Zone 

Area of intact 
topsoil (m2) 

Volume from 
200mm strip (m3) 

Volume from 
400mm strip (m3) 

Volume from 
600mm strip (m3) 

Zone 1 659 131.8 263.6 395.4 

Zone 3 572 114.4 228.8 343.2 

Zone 5 1,995 399.0 798.0 1197.0 

Total 3,226 645.2 1290.4 1935.6 
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Topsoil balance 

Based on the above estimates there is a topsoil deficit of if stripping is done at 200mm depth (the depth of 
assumed topsoil). The balance of the material should be sourced by stripping the upper 200mm of subsoil (total 
stripping depth of 400mm) and ameliorating at the rates indicated in Table 6. 
 
Revegetation approach by zone 

Subsoil amelioration, topsoil management and revegetation will follow completion of civil earthworks, which 
includes bank reprofiling and rock toe protection at the upstream interface. 
A summary of the revegetation task sequence for each Zone is presented in Table 10. 
The detail provided below includes the irrigation option for watering areas considered essential for rapid early 
establishment. The irrigation approach is outlined in more detail in Section 7. 
Revegetation risks and controls are detailed in Appendix 3. Hold points and quality assurance steps are detailed in 
Appendix 4. 

Table 10: Revegetation approach for each Zone 
    

Zone(s) Task Description Rate/ Frequency/ 
Ref 

Reprofiled 

Zone 1 
Lower 
Bank 
(Site 1) 
Area: 
1,137
m2 

 
Zone 3 
Lower 
Bank 
(Site 2) 
Area: 
1,289
m2 

 
Zone 5 
Lower 
Bank 
(Site 3) 
Area: 
3,243
m2 

 

 

Ground 
preparation 

Dozer rip subsoil to 200mm. Rip to a 
maximum of 1m separation and leave 
surface rough-textured. 

200mm depth 

Water subsoil surface, ensure that 
surface runoff is avoided. 

2mm/ha 
(20,000L/ha). 
Once. 

Spread treated topsoil to a 
minimum 200mm, or as per 
Detailed Design or Schedule of 
Quantities. 

200mm (min) 

NOTE: Ripping will be along the contour. 
NOTE: Rock toe protection will be 
installed prior to revegetation works. 

 

Fertilising Apply fertiliser blend at prescribed rate 
using appropriate machinery 
(e.g., centrifugal/belt spreader). 

Table 5 

Incorporate fertiliser to 200mm with 
harrows or offsets. 

200mm depth 

Seeding Sow grass-pasture-legume mix 
at prescribed rate using 
appropriate machinery. 
Incorporate seed mix to 10mm depth. 
Note, different species mix for each 
zone. 

Table 12 
Appendix 7 
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Slope: 
1v:3h 
(18.4°) 
(assumed) 

Watering Water-in sown seed. 
Avoid surface runoff during watering 
events. 

6mm/ha 
(60,000L/ha) at 
sowing, then water 
per irrgn schedule. 

Planting Manually plant tubestock (seedlings) at 
prescribed stocking densities as per 
recommended palette. 
Plant sedge species along the waterline 
edge of the Lower Bank (Zones 1, 3, 5). 
Incorporate nitrogen-rich organic 
fertiliser into each tubestock planting 
hole and surrounds. 

Table 13 
Appendix 7 

 
 
 

150g per seedling 

Watering Water-in tubestock within 4 hrs of 
planting. 

6 litres per 
tubestock once, 
then water per 
irrigation 
schedule. 

Install irrigation as per irrigation design 
in Section 7 and Appendix 9. 

Section 7.2 
Section 7.3 

Establishment follow-up watering. Per irrgn schedule. 

 
 

Zone(s) Task Description Rate/ Frequency/ 
Ref 

Natural surface 

Zone 1A 
Lower 
Bank 
(Site 1) 
Area: 
788m2 

 
Zone 
2A 
Upper 
& 
Overba
nk (Site 
1) 
Area: 
15,085
m2 

 
Zone 3A 
Lower 

Ground 
preparation 

These zones are the intact 
floodplain woodland beyond and 
beside the re- profiled Zones 1, 3, 
5. 
Improving water infiltration rates and 
encouraging ground cover on these 
Zones will reduce pressure on the 
adjacent banks and batters. 

 
 
 
 
 
 
 
 

200mm depth (max). 
Opportunistically dozer rip (tines max 
1m separation) to 200mm. Observe 
ripping set-back distance from 
standing mature trees to minimise 
lateral root damage (e.g., beyond the 
drip line). 

Fertilising Apply fertiliser blend at prescribed rate 
using appropriate machinery 
(e.g., centrifugal/belt spreader). 

Table 6 

Incorporate fertiliser to 200mm with 
harrows or offsets. 

200mm depth. 
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Bank 
(Site 2) 
Area: 
317m2 

 
Zone 
4A 
Upper 
& 
Overb
ank 
(Site 2) 
Area: 
3,180
m2 

 
Zone 5A 
Lower 
Bank 
(Site 3) 
Area: 
532m2 

 
Zone 
6A 
Upper 
& 
Overb
ank 
(Site 2) 
Area: 
5,860
m2 

 
 

Slope: 
Natural 
Ground 
Level 

Seeding Sow grass-pasture-legume mix 
at prescribed rate using 
appropriate machinery. 
Incorporate seed mix to 10mm depth. 

Table 12 
Appendix 7 

Watering Water-in sowed seed. 
Avoid surface runoff during watering 
events. 

6mm/ha 
(60,000L/ha) at 
sowing, then water 
per irrigation 
schedule. 

Planting Manually plant tubestock (seedlings) at 
prescribed stocking densities as per 
recommended palate. 
Plant sedge species along the 
waterline edge of the Lower Bank 
(Zones 1A, 3A, 5A). 

Table 13 
Appendix 7 

Incorporate nitrogen-rich organic 
fertiliser into each tubestock planting 
hole and surrounds. 

150g per seedling 

Watering Water-in tubestock within 4 hrs of 
planting. 

6 litres per seedling 
once, then water per 
irrigation schedule. 

Establishment follow-up watering. Per 
irrigation 
schedule. 
Section 7.3 

Table 12: Seed requirements by zone 
 

 
 

 
Stratum 

 
 
 

Rate 
(kg/ha) 

Site 1 Site 2 Site 3  

 
Total 

by 
stratum 

Lower bank  
Upper 

Lower bank  
Upper 

Lower bank  
Upper 

Zone 1 Zone 1A Zone 2A Zone 3 Zone 3A Zone 4A Zone 5 Zone 5A Zone 6A 

0.120ha 0.078ha 1.508ha 0.136ha 0.031ha 0.317ha 0.342ha 0.053ha 0.586ha 

Tree - - - - - - - - - - - 

Cover 
Crop 

 
10 

 
1.20 

 
0.78 

 
15.08 

 
1.36 

 
0.31 

 
3.17 

 
3.42 

 
0.53 

 
5.86 

 
31.71 
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N-fixer 2.5 0.30 0.20 3.77 0.34 0.08 0.79 0.86 0.13 1.47 7.93 

Grass 6 0.72 0.47 9.05 0.82 0.19 1.90 2.05 0.32 3.52 19.03 

Sedge 1.5 0.18 0.12 2.26 0.20 0.05 0.48 0.51 0.08 0.88 4.76 

Seed 
Demand 

 
20kg/ha 

 
2.40 

 
1.56 

 
30.16 

 
2.72 

 
0.62 

 
6.34 

 
6.84 

 
1.06 

 
11.72 

 
63.42 

 
Table 13 summarises the number of seedlings required for each Zone. 

 
Table 13: Tubestock requirements by zone 

 

 
 
 
Stratum 

Site 1 Site 2 Site 3  
 

Tube 
Demand 

Lower Bank 
(Zones 1 & 1A) 

0.198ha 

Upper & Over 
(Zone 2A) 
1.508ha 

Lower Bank 
(Zones 3 & 3A) 
0.167ha 

Upper & Over 
(Zone 4A) 
0.317ha 

Lower Bank 
(Zones 5 & 5A) 
0.395ha 

Upper & Over 
(Zone 6A) 
0.586ha 

Rate Tubes Rate Tubes Rate Tubes Rate Tubes Rate Tubes Rate Tubes 

Tree 1,000 198 750 1,131 1,000 167 750 238 1,000 395 750 440 2,569 

Sedge 2,000 396 1,000 1,508 2,000 334 1,000 317 2,000 790 1,000 586 3,931 

Stems/ha 3,000 - 1,750 - 3,000 - 1,750 - 3,000 - 1,750 - - 

No. of 
Tubes 

 
- 

 
594 

 
- 

 
2,639 

 
- 

 
501 

 
- 

 
555 

 
- 

 
1,185 

 
- 

 
1,026 

 
6,500 

Seeds should be sourced from, or provided to, an industry accredited nursery for germination to supply Project 
seedlings. As far as practical all seed and seedlings will be sourced from known local provenances. 
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AS 3818.3-2001 Timber - Heavy structural products - Visually graded - Piles
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4.7 Detailed Design 
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4.8 Contract Requirements 

WHS 

Risk and Hazard Identification 

The Contractor is responsible for identifying potential hazards and safety requirements related to the work. A 
Risk and Hazard report detailing site-specific concerns will be incorporated into the prestart considerations and 
documentation. 

Hazard Reporting 

Contractors must promptly report any observed hazards at FBA sites, with the individual in control completing 
an Incident Report. 

Wildlife Risks 

N/A 

Working Near Water 

N/A 

Contractor Documentation 

The Contractor must establish a management system as part of this Contract. A qualified representative, 
empowered to oversee quality, safety, and environmental management systems on-site, should be nominated. The 
Contractor is responsible for adhering to all relevant legislation, regulations, and guidelines. 

The Contractor should provide the following documents to FBA at least ten calendar days before commencing 
work on-site: 

• Project Management Plan outlining implementation methodology 
• Work Program 
• Safety Management Plan 
• Environmental Management Plan, including a biosecurity plan for equipment and materials entering or 

leaving the property 
• Emergency Management Plan 

 

These documents must, at a minimum, encompass the following details: 

• Project Organization Chart or list of designated Project Personnel with their roles, communication 
channels, and responsibilities 

• Quality management procedures 
• Safety management and emergency procedures (including reporting frequency) 
• Environmental management and emergency procedures (including reporting frequency) 
• Biosecurity plan details 
• Traffic management plan details 
• Emergency management procedures 

A list of intended project documents, along with proformas, should also be submitted. Site access will be granted 
only upon receipt and approval of all Contractor documentation. 
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The Contractor should additionally submit job safety assessments and/or work method statements related to 
different construction phases, applicable to the project, at least seven (7) days before the relevant activity starts. 
Such reviews by FBA won't affect Contractor warranties or guarantees. 

Project Safety Management Plan 

Before initiating work on-site, the Contractor is required to prepare and provide a Project Safety Management 
Plan to FBA. This plan should include: 

• A documented statement describing the work, identifying activities with health and safety risks, and 
detailing control measures 

• Hazard assessment inherent to site work and strategies for hazard elimination or minimization 
• Proposed Traffic Management Plan, encompassing speed limits on haul and access roads for the safety of 

personnel, landowners, and occupants 
• Fire management risk assessment and mitigation strategies 

Throughout work execution, the Contractor must have a competent site health and safety manager or 
representative on-site, ensuring compliance with the Contractor's Safety Management Plan and FBA's 
requirements. 

Site entry and departure notifications should be directed to the designated FBA representative via text or phone 
daily. 

Inductions 

Site-Specific Induction 

Contractor staff members accessing an FBA site, whether for work or any other purpose, must receive a site- 
specific induction upon arrival. Records of site-specific inductions for contract staff should be provided to FBA's 
Project Manager upon request. 

Site Works 

General Requirements 

The 'Contractor' bears the responsibility of ensuring that all subcontractors and individuals falling under a 'Duty of 
Care' obligation comply. The Contractor must ensure that all individuals under their 'Duty of Care,' including 
subcontractors, adhere to the following: 

• Verify that all tools and equipment to be used are in proper working condition and appropriately tagged 
while on-site. 

• Possess the required licenses, certifications, and industry-mandated competencies relevant to their 
assigned tasks. 

Sign-In and Sign-Out 

Upon arriving at the work site, all contract staff members are required to sign in on the Visitor Register before 
initiating work. When leaving the site, all contract staff members must sign out. Copies of all relevant regulatory 
documentation should be provided to FBA upon request or, at a minimum, upon the practical completion of the 
work. 
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Site Facilities 

The Contractor is obligated to supply any necessary welfare facilities as mandated by law for workers and 
authorized individuals present on the site. These facilities must be removed upon the completion of the works. 
The placement of the Contractor's site facilities requires approval from FBA. 

The Contractor is also responsible for providing a dedicated working space for FBA within their own site 
facilities. At a minimum, this space should include desk with power outlets. 

All arrangements and associated fees for any temporary services required for executing the works under this 
contract are the Contractor's responsibility. 

A designated site laydown area for machinery and materials will be allocated adjacent to the works. 

Existing Services 

Before initiating any work, the Contractor must acquaint themselves with all existing services both on the Site 
and in its vicinity. The following existing services have been identified on-site but are not limited to: 

• Telephone cable 
• Overhead power 

The Contractor is responsible for comprehending the DBYD information, exercising informed judgment, and, if 
necessary, conducting additional investigations concerning the existing site services before commencing work. 

In cases where overhead public utility lines, surface drainage structures, or underground pipes, conduits, or cables 
are present near the work area, the Contractor must take precautions to safeguard these facilities from harm. If 
any damage does occur to such facilities, it must be promptly reported to the plant owner and FBA. The full cost 
of necessary repairs or replacements shall be entirely borne by the Contractor. 

Should it become necessary to adjust the location or elevation of any existing mains or services to align with the 
construction stipulated in this Contract, the Contractor must promptly notify FBA. 

In the event of damage to any water, gas, electric, drainage, sewerage, telephone, signaling, or other services 
within the area, the Contractor is obligated to cover the expenses associated with repairing the damage. 

Site Access 

In order to dispose of spoil from the work site, it will be essential to traverse portions of the property the 
landholder utilizes for their operations. The contractor must integrate appropriate mitigations into their site 
management plan to address potential effects. These mitigations should encompass: 

• Setting speed limits, outlining travel directions, ensuring visibility, and regulating equipment movement. 
• Establishing effective site communication measures. 
• Defining procedures for traversing the property, including guidelines for gates. 
• Implementing strategies to minimize the impact of noise, dust, light, and odours. 

Site Condition Records 

Before initiating site works, the Contractor must compile a photographic record of the current state of access 
roads and associated infrastructure. This record should meet the satisfaction of FBA and be provided to them. 
The record should minimally cover the condition of: 

• All existing facilities such as buildings, fences, hard-standing areas, roads, and structures. 
• The surrounding environment, encompassing grassy areas, shrubs, and trees. 
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• Existing internal and external access roads used for material transport or equipment movement under 
this Contract. 

Throughout the Contract, the Contractor must take necessary precautions to prevent any undue harm to 
existing facilities, the surrounding environment, and other features beyond the work's scope. 

Any damages attributed to negligence, as determined by FBA, will be the Contractor's responsibility to repair, 
restoring them to their original (or improved) condition. 

Project Documents 

Technical Documents 

The technical documents pertaining to the project include: 

• Project Drawings 
• Inspection Test Plans 
• Scope of Works (this document) 
• Detailed Design Report 

Project Drawings 

The project drawings outline the proposed design for the project. It's important to read the Drawings alongside 
this Scope of Works (including all referenced standards) for comprehensive requirements. The drawings contain 
design aspects that require approval on-site from the design engineer.  

Precedence of Documentation 

If any discrepancies arise between plans, specifications, and standard specifications, the following order of 
documentation precedence will apply: 

• Detailed Design Drawings and specifications provided within the drawings. 
• Scope of Works 
• Material, Product, and Manufacturer's Specifications and Drawings 
• AS/NZS Standards 
• ISO Standards 

In case of conflict, the Contractor should consult FBA for clarification. 
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4.9 Reference Specifications 

Supply and placement of timber pile fields 

Timber details 

Timber piles shall meet the requirements of Australian Standard AS 3818.3-2001 Timber – Heavy structural 
products – Visually graded – Piles. In particular, piles shall meet the requirements of section 3, Hardwood Pile 
Intended for Use without Full Length Preservative Treatment. 

Table 1 Timber pile specification 

 

 

 

 

 

 

 

 

*Nominal diameter provides the diameters at the small and large ends, respectively. 

The minimum diameter of the timber piles without bark shall be 180mm at the smaller end; and the maximum 
diameter of the timber piles without bark shall be 350mm at the larger end.  Timber piles should taper from the 
larger to the smaller end of the diameter scale to aid in driveability of the pile. 

Pile driving 

The following tolerances shall apply to piles after driving: 

• The pile head shall finish within 100mm of the specified horizontal location; and 

The Contractor shall be responsible for ensuring that adequate machinery is supplied and used to drive all of the 
piles to these tolerances.  Adequate machinery is considered to be an excavator mounted vibrating head and/or 
hammer. 

Piles shall be driven to the levels specified or otherwise set out by the Superintendent or the Superintendent’s 
representative. The only exceptions shall be where failure to meet the requirements is beyond the control of the 
Contractor. Such exceptions may include contact with bedrock or buried timber.  Increasing resistance in sand 
shall not be considered as an exception beyond the control of the Contractor as adequate machinery will be 
deemed by the Superintendent as necessary to overcome increasing resistance in sand.  Piles may take up to 
15min per pile to drive. 

The practice of trenching or ripping the bed material for the installation of piles requires prior discussion with, 
and approval by, the Superintendent and designer. 

 

ITEM DETAILS 
Species Strength Group: S3 

Durability Class: 3 
Species to be adopted in accordance with AS 3818.3-2001. 

Length  Refer to schedule of quantities  
Nominal Diameter* 250mm – 350mm 
Length Tolerance ± 0.1m 
Diameter Tolerance ± 0.1 x diameter (mm) 
Characteristics  
 

In accordance with Australian Standard AS 3818.3-2001 Timber – Heavy 
structural products – Visually graded – Piles.   Piles shall meet the requirements 
of section 3, Hardwood Pile Intended For Use Without Full-Length Preservative 
Treatment. 



 

 
73 Invitation to Tender – 24.2_6MileCreek  |  24 April 2024  

73 Invitation to Tender – 24.2_6MileCreek  |  24 April 2024  

4.10 As-Constructed Data and Works Certification 

As-Constructed Survey 

For recording as-constructed details and measurement of quantities, the Contractor must conduct a survey 
covering final extents and surfaces. The survey results must be submitted to FBA in both hard copy plans, 
sections, and a digital format compatible with the 12D computer modelling program. Survey accuracy should be 
within +/- 10mm in level and +/- 50mm in plan. Progressive as-built surveys are to be produced during the work, 
with a final survey provided alongside the DRAFT As-Constructed Drawings within 2 weeks of work completion. 

As-Constructed Drawings 

FBA will supply the "Issued for Construction" job drawings in "Adobe PDF" format for the Contractor's use in 
preparing "As Constructed" drawings. The process is as follows: 

• Within 2 weeks of work completion, the Contractor will provide DRAFT "As Constructed" drawings in 
various formats to FBA for review. 

• FBA will offer comments within 2 weeks of receiving the drawings. 
• The Contractor will update the As-Constructed drawings and reissue them to FBA within 2 weeks of 

receiving reviewed drawings. 
• All drawings must adhere to AS1100.101, industry norms, and FBA requirements. 
• Levels provided must be reduced to AHD. 
• Grid coordinates must be in MGA. 
• Drawings should primarily be black and white, with possible coloured lines and shading for identification. 
• The As-Constructed drawings must be certified by a registered Surveyor and by a Design representative 

and will form part of the Works Certification submission. 
• Certified drawings shall follow AS1100.101: Technical drawing – General principles. 
• Drawings must be provided in hard copy and digital formats, including vector-based "AutoCAD 2010" 

files. 
• Changes to this process can be made in consultation with FBA. 

Works Certification 

All construction must be certified by a Professional Engineer of Queensland (RPEQ) to ensure alignment with 
design intent. The Contractor is responsible for obtaining RPEQ signoff on the as-constructed drawings for 
submission to FBA. FBA will provide contact details for the design engineer to assist if needed. The Contractor 
must notify FBA within 48 hours of implementing agreed witness and hold points. Suitable QA records and 
notifications are necessary for RPEQ certification, including signoff of the As-Constructed Drawings. All relevant 
construction documentation and records, including completed Inspection and Test plans, photos, reports, 
surveys, and As-Constructed Drawings, must be submitted to FBA within 2 weeks of work completion. 

4.11 Quality Management 

Requirement 

The Contractor is obliged to establish a quality management system for this Contract. This system should include 
enough quality records to offer tangible proof of meeting Contract requirements, including relevant records from 
Subcontractors. 
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Quality System Documentation 

Within 14 days of letter of acceptance or before site possession, the Contractor must submit these documents to 
FBA: the Project Quality Plan. 

Access to Corporate Quality Procedures pertinent to this Contract must also be granted to FBA. 

The Project Quality Plan should adhere to interim Australian and International Standard AS/NZS ISO 9004.5 (Part 
5), incorporating guidelines from Australian Standard AS/NZS ISO 3905. 

Inspection and Test Plans 

Inspection and Test Plans must include the following for each significant activity in the relevant process: 

• Activity description 
• Specification requirements/reference 
• Person responsible (title) 
• Hold Points and Witness Points 
• Activity checklists 
• Inspection and test type 
• Acceptance criteria 
• Relevant procedure and quality records 
• Test/inspection frequency 
• Work item identification 

FBA will review these plans, which should integrate the Technical Specifications and Inspection and Test Plans. 
Additional Hold Points or Witness Points may be requested by FBA, ensuring both Contractor and FBA sign off. 

Non-conformance Reports 

Upon detecting non-conforming work, the Contractor must submit a Non-conformance Report to FBA within 48 
hours. This report should detail: 

• The non-conformance nature and extent 
• Work lot or item number 
• Relevant information, data, test results, measurements 
• Proposed corrective and preventive actions. 
• Timeframe for rectification 

The Project Quality Plan should outline the method for isolating/identifying non-conforming work. The proposed 
corrective action requires FBA approval. 

Hold Points and Witness Points 

Hold Points mandate mandatory verification by the QAR or FBA before further work proceeds. Mandatory Hold 
Points apply before commencing designated work lots/items, and they encompass acceptance of Contract 
Documentation, Site possession, survey approval, and more. A Witness Point allows for attendance and 
witnessing of inspection and test. 

Inspection, Testing, and Testing Fees 

The Site Supervisor can order additional testing to ensure Contract compliance. The Contractor covers costs for 
non-compliance testing. If the Contractor fails in testing obligations, the Principal can perform testing at 
Contractor's expense. 



 

 
75 Invitation to Tender – 24.2_6MileCreek  |  24 April 2024  

75 Invitation to Tender – 24.2_6MileCreek  |  24 April 2024  

 

Failure to Submit Relevant Documentation 

Late submission of Contractor Documentation results in a stop work order. Besides rectifying non-conforming 
work, the Contractor bears its own costs for delays due to this breach. 

Subcontracted Work 

Subcontracted work must meet quality assurance standards. Subcontractors must possess legislated insurance. 
Notice and compliance for subcontracted work on site is Contractor's responsibility. 

Proprietary Items 

Contractor must use specified proprietary items or approved equivalents. Alternative products need FBA 
approval for inclusion in the contract. 

 

4.12 Measurement and Payment 

This works package is structured as a Lump Sum, derived from items detailed in the Schedule 2 Bill of Quantities. 
Any unpriced items in the Schedule of Rates are accounted for in the pricing of other items. 

In case of omissions in the Bill of Quantities or Schedule of Rates, the Contractor can either add them for 
inclusion in the Tender Price or assume allowance in other prices. 

Design based on LIDAR requires the Contractor to survey the existing surface (pre-strip) and the Stripped 
Surface before earthworks for accurate quantification. This is incorporated in the Inspection & Testing Plan. 
Quantities in the Bill of Quantities are in situ; swell factor isn't considered. 

Preliminaries and General 

• Establishment and Disestablishment: Payment divided as 50% upon possession of site and 50% upon 
disestablishment. 

• Insurances: Payment on a percent complete basis. Minimum required insurances listed. 
• Project Management: Payment on a percent complete basis, covering project management 

documentation. 
• Survey Set Out, Site Measurement, and Service Location: Payment on a percent complete basis, including 

survey, set-out, and services handling. 
• QA Documentation/All Testing Required: Payment upon FBA's acceptance of documentation. 
• As-Constructed Drawings & RPEQ Works Certification: Lump Sum covering As-Constructed drawings 

and RPEQ certification. Final payment upon approval of documentation and RPEQ certification. 

Provisional Sum Items 

Provisional Items executed only under FBA instruction in writing. Payment upon completion and submission of 
quantity evidence. 

The costs encompass planning, stakeholder interaction, mobilization/demobilization, equipment, insurances, 
biosecurity, amenities, labour, and more. Costs should provide a clear schedule of rates. The project is projected 
to take 2 to 3 months, aiming for completion by December 2023. 
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4.13 Project Management Authority 

Task Authority Level 

Staff decision FBA’s Delivery Leader, with FBA Senior Management Team 
collaboration. 

Budget Management and Variance FBA’s Delivery Leader, collaborating with Chief Executive Officer. 

Technical Decisions FBA’s Delivery Leader for project deliverables, working with Project 
Engineer or delegate for approach. 

Conflict Resolution FBA’s Delivery Leader has authority for internal and external conflict 
resolution, discussing reputational risks with Senior Management Team 
and CEO. 

 

4.14 Expected Schedule and Timing 

Schedule 

The deadline for the civil works on this project is September 15, 2024.  

A site visit has been scheduled for May 2, 2024. Please contact Ben Reimers 0413 027 155 or 
ben.reimers@fba.org.au to confirm attendance. 

Expected Deliverables / Milestones 

Task # Milestone Due Date 

1 Project initiation 
Before the commencement of on-site operations, the Contractor is 
to provide copies of the subsequent documents at least ten calendar 
days in advance:  

• Project Management Plan outlining implementation 
methodology  

• Work Program  
• Safety Management Plan  
• Environmental Management Plan  
• Emergency Management Plan  
• Project Organization Chart or list of designated Project 

Personnel  
• Quality management procedures  
• Safety management and emergency procedures  
• Environmental management and emergency procedures  
• Biosecurity plan details  

27 May 2024 

mailto:ben.reimers@fba.org.au
mailto:ben.reimers@fba.org.au
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• Traffic management plan details  
• Intended project documents list 
• Job safety assessments and work method statements 
• Site-specific induction records 

2 Construction Phase 

1. Mobilization and Initial Site Works (Payment 1) 

2. Access and Ground Preparation (Payment 2) 

3. Primary Earthworks and Rock Beaching (Payment 3) 

4. Revegetation Works - Option A (Payment 4) 

5. Revegetation Works - Option B (Payment 5) 

6. Final Earthworks and Pre-Completion (Payment 6) 

7. Post-Revegetation and Finalization (Payment 7) 

By 15 September 2024 
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Part 5: Returnable Schedules 

5.1 Tender Checklist 

A conforming tender meets the requirements of the ITT Part 1 Section 1.9. Failure to return any of the following 
items may result in the Tender being excluded from evaluation due to non-conformance: 

Checklist of required attachments 

☐ Part 5: Returnable schedules completed in full and signed by an authorised representative of the Tenderer 

☐ Completed Supplier Details Form Schedule 1: Supplier Details Form 

☐ Certificates of Currency for insurances as defined in Schedule 2 Schedule 2: Insurances 

☐ Business Licences as appropriate as defined in Schedule 3 Schedule 3: Business Licences 

☐ CVs of key personnel as defined in Schedule 4 Schedule 4: Key Personnel 

☐ Requirements to meet the Assessment Criteria 
☐ Proposed Methodology 
☐ Proposed Project Schedule 
☐ Management Systems 
☐ Examples of Demonstrated Experience 

Schedule 5: Non-Price Assessment 
Requirements 

☐ Price schedule as an Excel document Schedule 6: Price Schedule 
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5.2 Schedule 1: Supplier Details Form 

Please complete the attached Word document Schedule 1 - Supplier Details Form.docx. 
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5.3 Schedule 2: Insurances 

1. Public Liability Insurance (FBA requires at least $20,000,000 per claim) 

Insurer:  

Limit of Cover: $ 

Policy Number:  

Expiry Date:  

Exclusions:  

 

2. Workers’ Compensation (WorkCover) Insurance (as required by law) 

Insurer:  

Limit of Cover: $ 

Policy Number:  

Expiry Date:  

 

3. Professional Indemnity Insurance 

Insurer:  

Limit of Cover: $ 

Policy Number:  

Expiry Date:  

Exclusions:  

 

4. Plant and Equipment Insurance 

Insurer:  

Limit of Cover: $ 

Policy Number:  

Expiry Date:  

Exclusions:  
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5.4 Schedule 3: Business Licences 

Include all business licenses relevant to the Scope of Works. 

Licence Number Class/Category Other details 
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5.5 Schedule 4: Key Personnel 

The Tenderer must nominate the key personnel proposed for delivery of the Works. Attach resumes/CVs to the 
Tender submission. 

Key Contact for FBA – [Project Role Title] 

Name  

Position Title  

Phone  

Email  

Qualifications  

Relevant Licences  

Relevant Experience  

 

[Project Role Title] 

Name  

Position Title  

Qualifications  

Relevant Licences  

Relevant Experience  

 

[Project Role Title] 

Name  

Position Title  

Qualifications  

Relevant Licences  

Relevant Experience  

 

[Project Role Title] 

Name  

Position Title  

Qualifications  

Relevant Licences  

Relevant Experience  
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5.6 Schedule 5: Non-price Assessment Requirements 

Tenderer should submit documentation and evidence supporting the assessment criteria outlined in Part 3: 
Evaluation of Tenders. Minimum evidence required is: 

• Proposed methodology; 
• Project schedule; 
• Management systems; and 
• Examples of demonstrated experience. 

The Tenderer may submit more documentation to support their Tender as they see fit. 

FBA reserves the right to: 

a. consider or not consider Tenders that do not supply the minimum documentation; and 
b. consider or not consider any documentation exceeding the minimum documentation. 
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5.7 Schedule 6: Price Schedule 

Please complete the two worksheets, Bill of Quantities and Schedule of Rates, in the attached Schedule 6: Price 
Schedule.xlsx file. 

The Bill of Quantities should contain all expected costs associated with delivery of the works and the final price 
to FBA that will form the Contract. Tenderers may add items to, but should not remove items from, the Bill of 
Quantities. Where an item is not completed, Tenderers should note the reason in the Comments column or risk 
the Tender being found non-conformant. 

The prices the Tenderer provides in the Schedule of Rates are for the development of any potential variations to 
the Contract should they be required. 

The Tenderer may also complete the Payment Schedule worksheet to suggest a schedule of payments against 
milestones for the potential Contract. If no proposed Payment Schedule is provided, FBA will develop the 
payment schedule when finalising the Contract.  
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5.8 Schedule 7: Contract Term Non-conformances 

Tenderer must outline proposed non-conformances with Part 5: Draft Contract. FBA reserves the right to 
consider or not consider any Tender not conforming to the requirements outlined in the Tender Documents. 

Term 
Ref. 

Description Reasoning Impact 
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5.9 Schedule 7: Tenderer’s Acknowledgement 

The signatory below makes the following declarations for an on behalf of the Tenderer to Fitzroy Basin 
Association (FBA): 

1. The Tenderer has examined all of the Invitation Documents; 
2. The Tenderer declares that: 

a. the Tender constitutes a formal Offer for the provision of the Works; 
b. it has read and understood the obligations outlined in the Invitation Documents; 
c. all of the contents of the Tender are accurate; 
d. there are no relationships between the Tenderer and FBA, FBA staff, or other parties with dealings 

with FBA that may constitute a conflict of interest, either actual, potential or perceived should the 
Tenderer be selected; 

e. it has sufficient financial, staff and other resources to carry out and supply the Works in accordance 
with the Invitation to Tender; 

f. it is not aware of any circumstances, including but not limited to legal action, that could impact on 
the viability of the Tenderer or the capacity to deliver the Works; and 

g. it has or will have all insurance required before entering into Contract for the works and for the 
duration of the Works. 

 

Signed by an Authorised Representative of the Tenderer who declares that they are duly authorised to sign for 
and enter into contracts on behalf of _____________________ [Business Name] 

 

 

 

 

____________________________________  ___________________________________ 

Authorised Person Name     Authorised Person Signature 

 

 

 

 

____________________________________ 

Date of Signature  
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Part 6: Draft Contract 
Refer to the attached Part 6 – Draft Contract.pdf. 
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